
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:53 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 185 Date: 20-Oct-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 407

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the gantry assembly , work on the
working platform for 65 & 77 meters elevations , & work on the stair case . Crews started at 7:00 AM.

Carlos , Augie & Tony had to work on the gantry . Crews had to work on the strand jack. Crews had
to cut the strands , pull the strand jack out & the jack hydraulic pump of the gantry assembly & send them
to pier 7 for the strand jack repair .

In addition to that , they had to work with the other crews on the erection tower , & rigging
materials out of the site . Crews started at 7:15 AM.

Barry , Jacob , Kevin , Samuel , & Steve had to work on the erection tower . Crews had to remove
the floats , wrap up the air hoses , fly them & store them on the W line , & connect the ladders

In addition to that , crews had to work on house keeping on the platform at 82 meters elevation ,
fly & sort the temporary bolts for splice 1 on the working platform at 49 meters elevation . Crews started at
7:10 AM.

In the afternoon , all crews had to set he West I beam supports for the struts working platform at
65 & 77 meter elevations . Crews started at 1:50 PM. The support beam for the 65 meters elevation was
set in place at 2:45 PM. The 2nd support beam for the 77 meters elevation was set in place at 3:10 PM.
Crews were done installing the bolts & the crane was released at 3:30 PM.

After that , crews had to fly & set 3 plates in each of the tower shafts . Crews started at 3:45 PM.
They were done at 4:30 PM .

Finally , crews continued to work on house keeping & prepare to assemble the strand jack back on
the upper gantry frame . Crews were done at 5:10 PM. They left at 5:20 PM.

Eric , Melvin , & Roberto had to work on the erection tower & on the South stair case . Crews had to
weld more holding brackets between the South stair case & the temporary tower , they had to add more
splice plates on the connections . Crews had to prepare their tools & equipment , set the brackets in place
. Crews were done at 8:00 AM. They started to weld at 8:30 AM.

Melvin was done at 2:00 PM. He had to wrap up his tools & equipment . He left at 2:30 PM.
Roberto & Eric were done at 5:00 PM. They left at 5:20 PM.

Froylan had to work on the South elevator , 3rd stop . He had to build access ramp from the
elevator gate to the landing platform . He started at 10:30 AM. He was done at 3:10 PM. He left at 3:20
PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 185 Date: 20-Oct-2010 Wednesday

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

6.00

002082

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM MELVIN IVYIronworker 6.00 0.00 0.00 6.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNANDEZ-ZELIronworker 8.00 2.00 0.00 10.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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